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TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT T /a1 5“7
W A Number 07011 Report Period December 1989
W A Name PRP Search -- Big River Mine Firm PRC
Tailings % Project
EPA W A Manager Mark Bogina Technically Complete 4 7%
EPA RPO Maureen Hunt

Contractor Project Manager Jean Michaels

PROGRESS MADE THIS REPORT PERIOD

During December, PRC completed the following activities
Reviewed documents obtained from the US EPA Region 7 office
Contacted a title search company to conduct a titie search of the Big River site It
was determined that the search had already been conducted under a separate EPA

assignment The scope of the title search was modified to an update of the
previous search and to obtain information on property owners adjacent to the site

DELIVERABLES

Deliverable Due Date Date Delivered
Monthly Progress Reports 20th of each month

Intersm Summary QOutline 01/26/90

Final Report (Draft) 03/09/90

Fmal Report (Final) 04/11/90

OUTSTANDING ISSUES/RESOLUTIONS

PRC 1s awaiting a modified scope of work from the EPA WAM The change 1s necessary
because a PRP search of the Big River site has already been conducted

PROJECTED ACTIVITY NEXT PERIOD

During January, PRC will revise the work plan to reflect the new scope of work PRC
will review the PRP search of the Big River site submitted by Ecology and Environment
Inc and update/revise 1t as necessary

SUBCONTRACTING

American Heritage Abstract Co, Inc was contracted to update the title search on the Big
River site property and determine present owners of adjacent properties
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Company

** C07 011

PRC

PRC

PRC

PRC

PRC

PRC

** Subtotal **

Report Month

12/89

PRC Environmental Management Inc

Neme

Aaron M Lisec
Bette H Ross

Jean M Michaels
Maurine W Hoffmann
Thomas J Raptis
Clerical

LABOR
Current Project
Period to Date
PLevel Hours Hours
P1 o0 20
P2 40 17 0
p2 180 38 5
P2 05 05
P3 20 20
cL 00 70
24 5 67 0






